Grant Avenue Area Roadway

Project Overview
Improvements - Phase I

As of August 4, 2011

Description and Benefits: Project consists of total
reconstruction and partial relocation of 0.55 miles of
Grant Avenue from Fifth Avenue to Eleventh Avenue,
including sidewalks, street lighting, landscaping, storm
sewer, water line and necessary traffic control items.

Current conditions:
Grant Avenue, looking south to Fifth Avenue

Schedule:
Design completed in autumn 2010. Construction is scheduled to finish in autumn

2011.

Status:
In construction.

Costs:
Design
Construction and utility relocation

$700,000
$4 million

Contact Information:
Project Manager for construction: Joe Warino, P.E., tel. (614) 645-0444

Designer: EMH&T, Inc.
Construction Contractor: Nickolas Savko & Sons, Inc..
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